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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 122 Date: 30-Jul-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 325

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on n the South tower shaft , & prepare
for the North tower shaft erection . Crews started at 7:00 AM.

Tony , Steve , & Ryan had to work on the gantry for the entire shift . Crews had to work on
servicing the gantry , adjust the strands , & mobilize the gantry East & above the barge location . Crews
started at 7:15 AM. The spreader beam was above the location of the Nortrh tower shaft at 3:30 PM.

Carlos , Joshua , Augie , Barry , & Kevin had to work on the top of the footing box . Crews had to
prepare for the West tower shaft erection . Crews had to prepare to pull the pumper guard from the South
West corner , & install it on the North West corner .

In addition to that , crews had to sort the nuts , & washers for the North shaft & set them inside the
kidney , work on the winch cables , prepare the West jacking pedestal to be mounted on the tower shaft .
Crews started at 7:15 AM. They were done at 10:00 AM.

After that , crews had to work with Enerpac engineers on the jacking system . Crews had to connect
the hydraulic hoses & stand by the jacks for monitoring the system . ABF & Enerpac engineers did trial lift
for the tower shaft . They jacked up the South tower 30 millimeter above the top of the shims . Crews
were done at 12:00 PM. Crews had to add shims on the top of the jacks to fill the gaps between the top of
the jacks bearing plates & the tower pedestals .

In the afternoon , crews had to work on the guide plate under the North East corner of the South
shaft around the dowel . Crews could not remove the top of the guide plate . The guide plate was bolted
from the bottom of the base plate . Crews had to remove the dowel ring , chip the grout , & cut the
neoprene sleeve in order to drop the lower part of the guide plate & remove the bolts . Crews started at
12:35 PM.

Douglas had to stay with the crews to the end of their shift .

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00
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APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM JOSUE GALVANIronworker 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00
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